COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2014

ESTI MATE SUMVARY 09: 14: 12
CONTI D: C19083R ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19083R- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 96.0  DAYS TIME ALLOW 150 WORK DAYS
|-70 GUARDRAI L UPGRADES PERCENT TIME:  64.00 ORI G TI VE ALLOW 150 WORK DAYS
PRQJECT NO SHEO70A- 013
1-70 GUARDRAI L UPGRADES
NAME OF ROAD: 070A
PRQJECT COUNTI ES: MVESA GARFI ELD
EAGLE
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 11/ 06/ 2014 DATE TI ME STARTED 01/28/2014
4850 GEI GER BLVD DATE LET 10/ 31/ 2013 DATE WORK BEGAN 01/ 28/ 2014
DATE AWARDED 11/ 07/ 2013 DATE TI ME STOPPED 08/ 28/ 2014
DATE CONTRACT EXECUTED 12/ 02/ 2013 DATE ACCEPTED 08/ 28/ 2014
COLORADO SPRI NGS CO 80915 719- 596- 9226 DATE NOTI CE TO PROCEED 01/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,276, 645. 80 PARTI Cl PATI NG $ 1,276, 645. 81 $ 0.00
AWARD PRQIECT AMT: $ 1,276, 700. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT OOVPLETE: 100. 00% TOTAL EARNI NGS 1, 276, 645. 81 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,276, 645. 81 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 19, 150. 51
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,276, 645. 81 19, 150. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 276, 645. 81 19, 150. 51
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 19,150.51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19083R-BI D ESTI MATE RUN 11/ 06/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0007 09: 14: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01130 Renoval of CQuardrail Type 3 27, 478. 000 27,478. 000
LF 0. 000 0. 00
1. 25000 27, 478. 000 34,347.50
0010 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0015 202- 01300 Renoval of End Anchorage 123. 000 123. 000
EACH 0. 000 0. 00
200. 00000 123. 000 24, 600. 00
0020 203-01597 Pot hol i ng 13. 000 13. 000
HOUR 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0025 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0030 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 30, 352. 000 30, 352. 000
LF 0. 000 0. 00
18. 65000 30, 352. 000 566, 064. 80
0050 606- 00755 Concrete G are Screen (Precast Type 7) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0055 606- 01340 End Anchorage Type 3D 22.000 22.000
EACH 0. 000 0. 00

900. 00000 22.000 19, 800. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19083R-BI D ESTI MATE RUN 11/ 06/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0007 09: 14: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606- 01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0065 606- 01380 Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0070 606-01395 Transition Type 3L 15. 000 15. 000
EACH 0. 000 0. 00
1, 000. 00000 15. 000 15, 000. 00
0075 606- 01460 Medi an Ter ni nal 42.000 42.000
EACH 0. 000 0. 00
3, 570. 00000 42.000 149, 940. 00
0080 606-02003 End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 320. 00000 3. 000 6, 960. 00
0085 606- 02005 End Anchorage (Fl ared) 33. 000 33. 000
EACH 0. 000 0. 00
2, 000. 00000 33. 000 66, 000. 00
0090 606-20013 *Tensi oned Cable Barrier (TL-3) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0095 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 4.000
EACH 0. 000 0. 00
2,412. 00000 4.000 9, 648. 00
0100 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
222, 000. 00000 1. 000 222, 000. 00
0105 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0110 630-00007 *Traffic Control I|nspection 5. 000 5. 000
DAY 0. 000 0. 00

200. 00000 5. 000 1, 000. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19083R-BI D ESTI MATE RUN 11/ 06/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0007 09: 14: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Managenent 68. 000 68. 000
DAY 0. 000 0. 00
300. 00000 68. 000 20, 400. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
12. 50000 8. 000 100. 00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 31.000
EACH 0. 000 0. 00
12. 50000 31. 000 387.50
0130 630-80343 *Construction Traffic Sign (Panel Size O 32. 000 32.000
EACH 0. 000 0. 00
12. 50000 32. 000 400. 00
0135 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 100. 00000 2.000 10, 200. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 98. 000 98. 000
EACH 0. 000 0. 00
15. 00000 98. 000 1, 470. 00
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0. 00
12. 00000 3. 000 36. 00
0160 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0165 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19083R- BI D ESTI MATE RUN 11/ 06/ 2014
PRQJECT: SHEQ70A- 013 ESTI MATE NO. 0007 09: 14: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
12. 25000 200. 000 2, 450. 00
0175 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
15. 00000 0. 000 0.00
0180 630-85041 *Mobi | e Attenuat or 68. 000 68. 000
DAY 0. 000 0. 00
350. 00000 68. 000 23, 800. 00
0185 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70021 F/ A On-The-Job Trainee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0215 606- 00705 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 26. 000 26. 000
LF 0. 000 0. 00
275. 00000 26. 000 7,150. 00
0220 606-20014 Tensi oned Cable Barrier (TL-4) 3, 899. 000 3, 899. 000
LF 0. 000 0. 00
18. 00000 3, 899. 000 70, 182. 00
0225 900- 00014 Added Item (Lunp Sun)/ REPAIR 12 | NCH CONCRETE Pl PE 1. 000 1.000
BROKEN DURI NG GUARDRAI L | NSTALL
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0200 CURRENT AMI  $ 1,274,645.80 % 0.00$%$ 1,274, 645.80



Page 6

CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19083R- BI D ESTI MATE RUN 11/ 06/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0007 09: 14: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 2,000. 00 $ 0.00% 2, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,276, 645.80 $

0.00$% 1,276, 645. 80



